
 

 

EISENHOWER WEST/LANDMARK VAN DORN IMPLEMENTATION 
DRAFT ADVISORY GROUP MILESTONES 

May 2017 
 

SUMMER 2017 

 Phase 2 Infrastructure Plan Consultants Selected and Work Begins 

 Air Quality Analysis Continues 

 

FALL 2017 

 Phase 2 Infrastructure Plan Preliminary Analysis 

 Air Quality Analysis Findings 

 Development Updates as Needed 

 Virginia Paving SUP Docketed  

 Multimodal Bridge Preliminary Analysis 

 

WINTER 2018 

 Phase 2 Infrastructure Plan Analysis Continued 

 Development Updates as Needed 

 

SPRING 2018 

 Phase 2 Infrastructure Plan Analysis Continued 

 Development Updates as Needed 

 

FALL 2018 

 Phase 2 Infrastructure Plan Analysis Final Findings 

 Development Updates as Needed 

 

  



 

 

EISENHOWER WEST/LANDMARK VAN DORN IMPLEMENTATION 
DRAFT MAJOR DEVELOPMENT PROJECTS MILESTONES 

May 2017 

 

GREENHILL CDD 

 December 2016: Staff provided CDD Concept #1 comments on the 21.1 acre, 7-parcel 

development proposal 

 Spring/Summer 2017: Applicant anticipates kick-off of their community outreach process, 

and submittal of a Concept 2 CDD plan 

 Spring/Summer 2018: Public hearing anticipated for the overall CDD, dependent on 

applicant’s goals 

 Additional Notes: 

o Staff anticipates a 12-18 month review process, depending on the level of outreach 

needed and the timing required for the various studies regarding the density request 

o Staff has requested that the Concept 2 plan submittal include anticipated phasing for 

the project 

o Once phasing is identified, staff can determine when DSUP submittals might come in 

 

VULCAN DSUP 

 September 2016: Staff provided Concept #1 comments on the 17.6 acre site 

 Staff anticipates a 12-18 month review process, depending on the level of outreach needed 

 


